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DEPARTMENT OF ENVIRONMENTAL QUALITY 

* 
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION 

Michael 0. Leavitt 
Governor 

Dianne R. Nielson, Ph.D. 
Executive Director 

Kent P. Gray 
Director 

I 
ffi 168 North 1950 West E t! P.O. Box 144840 
" Salt Lake City, Utah 84114-4840 li (801) 536-4100 Voice 
j (801) 359-8853 Fax 
~ (801) 536-4414 T.D.D. 

Tony Medrano, Chief (8PM-GAC) 
U.S. Environmental Protection Agency 
Grants, Audit and Contracts Branch 
999 18th Street, Suite 500 
Denver, Colorado 80202-2466 

ERRC-052-98 

January 30, 1998 

Re: First Quarter Superfund Report FY'98 

Dear Mr. Medrano: 

Enclosed are Quarterly Reports for the First Quarter of FY'98 for our various Cooperative 
Agreements. Please call me at (801) 536-4170 if you have any questions. 

Sincerely, 

BradT Johnson, CERCLA Branch Manager 
Division of Environmental Response and Remediation 

BTJ/lwf 

Enclosure( s) 

cc: Linda Armer (with enclosure) 
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SITE SPECIFIC REPORTS- l 8
T QUARTER FFY 1998 

SITE PHASE I ACTIVITY REPORT 

BROWNFIELDS NOT Continued to be involved with the Brownfields Pilot Projects in the APPLICABLE 

State. 
• West Jordan Pilot: Closed out the pass-through cooperative 

agreement between EPA and DEQ. Attended monthly meetings 
and review documents as requested. 

• Salt Lake City/Gateway: Attended monthly meetings, reviewed 
the Sampling and Analysis Plan, assisted with the Showcase 
Community Proposal. 

• Ogden City: Discussed possible approaches for RFP for 
environmental work in the project area. 

• Provo/Ironton: Assisted with Pilot Project concerns as requested. 
• Murray Smelter: No activities to report. EPA contact has not 

provided any brownfields coordination for this project. 
• Weber County (assessment): Reviewed the Sampling and 

Analysis Plan for the site, provided field oversight, reviewed the 
Sampling Activities Report. 

MIDVALE SLAG RifFS The team participated in a Superfund Innovative Technology 
OU2 Evaluation demonstration project for the site. A site management 

plan was developed for the project and the team agreed on an 
approach to proceed. 

MURRAY RifFS Continued to participate in facilitated meetings. Reviewed the 
SMELTER RDIRA Proposed Plan, Revised Feasibility Study, Statement of work for 

Remedial Action, and the Remedial Design documents. 

PALLAS RAIL EE/CA Participated in numerous meetings and discussions regarding the site. 
YARD Conducted site visits and provided field oversight of field activities. 

Provided comments on the draft and final EE/CA documents. 

PETROCHEM- RDIRA Discussed RDIRA planning issues with the EPA RPM. Evaluated 
EKOTEK the Consent Decree Statement of Work. Provided comments on the 

ESD for the ROD. 

RICHARDSON RifFS Participated in some discussion regarding the future of the site. 
FLAT Attended a site visit with EPA personnel. Reviewed some water 

quality data regarding the site. 

ROSE PARK RA Reviewed files and updated State files for the administrative record. 
SLUDGE PIT 
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QUARTERLY EXPENDITURE REPORT 

EXPENDITURES 
ACTIVITY 

2N°QUARTER 3"0 QUARTER 4TH QUARTER 1ST QUARTER 

FFY97 FFY97 FFY97 FFY98 

CORE $26,041 $42,264 $39,367 $52,670 

BROWNFIELDS $2,368 $1,823 $6,653 $3,834 

MIDVALE SLAG OU2 $14,254 $12,186 $13,063 $16,364 

MURRAY SMELTER $12,654 $16,521 $7,708 $17,613 

PALLAS RAILROAD YARD $0 $0 $0 $5,914 

PETROCHEM $3,041 $1,465 $1,653 $6,155 

RICHARDSON FLAT $0 $713 $363 $426 

ROSE PARK SLUDGE PIT $1,888 $863 $481 $42 

SANDY SMELTER $8,447 $5,302 $10,584 $7,479 

SITE ASSESSMENT $0 $73,042 $92,792 $103,686 

UP&L AMERICAN BARREL $3,957 $1,749 $1,066 $459 

VOLUNTARYAGREEMENTPROGRAM $0 $0 $0 $4,956 

TOTAL QUARTERLY EXPENDITURES $54,391 $72,650 $155,928 $173,730 

FUNDING TRANSFER RECORD 

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE 

Superfund CORE Midvale Slag OU2 $20,000 4/30/97 

Superfund CORE Murray Smelter $10,000 4/30/97 

Rose Park Petrochem $5,000 4/30/97 
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FINANCIAL REPORT- l 8
T QUARTER FFY 98 

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY 

ACTIVITY CURRENT AVAILABLE FUNDS EXPENDED %OF PROJECT TIME NEEDED FUNDS NEEDED 
ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE 

CORE $770,000 $520,000 $160,342 21% 21 MONTHS $609,658 

BROWNFIELDS $150,000 $150,000 $15,404 10% 21 MONTHS $134,596 

MIDVALE SLAG OU2 $107,000 $82,000 $63,147 59% 21 MONTHS $43,853 

MURRAY SMELTER $154,000 $104,000 $76,957 50% 21 MONTHS $77,043 

PALLAS RAILROAD YARD $30,000 $30,000 $5,914 20% 21 MONTHS $24,086 

PETROCHEM $141,000 $56,000 $53,581 38% 21 MONTHS $87,419 

RICHARDSON FLAT $15,000 $10,000 $1,502 10% 21 MONTHS $13,498 

ROSE PARK SLUDGE PIT $10,000 $7,500 $3,274 33% 21 MONTHS $6,726 

SANDY SMELTER $155,000 $140,000 $38,360 25% 21 MONTHS $116,640 

SITE ASSESSMENT $1,200,000 $800,000 $269,520 22% 21 MONTHS $930,480 

UP&L AMERICAN BARREL $25,000 $20,000 $7,231 29% 21 MONTHS $17,769 

VOLUNTARY $300,000 $300,000 $4,956 2% 21 MONTHS $295,044 

TOTALS $3,057,000 $2,219,500 $700,188 32% 21 MONTHS $2,356,812 

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period, including transfers that have occurred since inception of the block agreement. 
FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disbursements and transfers. 
%OF PROJECT COMPLETE:: FUNDS EXPENDED/CURRENT ALLOCATION. 
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement. 
FUNDS NEEDED TO COMPLETE= FUNDS EXPENDED TO DATE- CURRENT ALLOCATION. 
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